SHOP DRAWING & SUBMITTAL LOG

LA OLSON & ASSOCIATES, INC.

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

406-294-2244 L 4 Fax 406-294-2248
BLACKFEET COMMUNITY HOSPITAL C168
Expansion & Renovation — Phases 1 & 2
Browning, Montana 28-Aug-00

SUBMITTAL CSI DivISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

01 02720 Concrete manholes 19 Nov 99 engr inc. 3 Dec 99 2 ----

02 08110 Steel doors & frames 19 Nov 99 ---- 2 Dec 99 2 missing samples

02 08211 Flush wood doors 19 Nov 99 - 2 Dec 99 2 missing samples

02 08212 Stile & rail wood doors 19 Nov 99 ---- 2 Dec 99 2 missing samples

02 08510 Steel windows 19 Nov 99 - 2 Dec 99 3 wrong item

02a 08110 Steel doors and frames -- samples 17 Jan 00 - 18 Jan 00 4 ----

02a 08211 Flush wood doors — samples 17 Jan 00 ---- 18 Jan 00 1 ----

02a 08212 Stile and rail wood doors — samples 17 Jan 00 - 18 Jan 00 2 -

02-R1 08510/08212 Steel windows and stile & rail doors 3 Apr 00 - 3 Apr 00 213 -

02-R1a 08212 Stile & rail wood doors 9 May 00 ---- 10 May OO N/A ----

02-R2 08110 Steel doors and frames — samples 11 Apr OO - 11 Apr OO 1 -

02-R3 08510/08212 Steel windows and stile & rail doors 7 June 00 ---- 8 June 00 3/4 ----

03 09652 Sheet vinyl flooring 29 Nov 99 ---- 30 Nov 99 preliminary incomplete

03 09653 Resilient wall base & accessories 29 Nov 99 30 Nov 99 preliminary clarification 04

03 09680 Carpet 29 Nov 99 - 30 Nov 99 preliminary ----

03a 09652 Sheet vinyl flooring, follow-up 21 Jan OO ---- 25 Jan OO 1/2/4 ----

03a 09653 Resilient wall base, follow-up 21 Jan 0O 25 Jan 00 1/2 -

03a 09680 Carpet, follow-up 21 Jan OO ---- 25 Jan 00 1/2/14 -

03b 09652 Sheet vinyl flooring, sample 1 Feb OO0 ---- 2 Feb 00 -

03-R1 09652/53/80 Sheet vinyl flooring/carpet/accessories 14 Feb 00 - 14 Feb 0O 1/4

03-R2 09652 Sheet vinyl flooring, sample for custom pattern 17 July OO - 18 July 00 -

ReviEw CODES:

1 = RECOMMENDED
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3 = NOT RECOMMENDED

1
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SUBMITTAL  CSI DivisioN DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
04 12690 Recessed floor mats 30 Nov 99 ---- 30 Nov 99 3
04a 12690 Recessed floor mats follow-up (logo waiver) 15 Dec 99 ihs 21 Dec 99 2 clarification 04
04b 12690 Recessed floor mats follow-up letter 14 Jan 00 - N/A 5 -
04-R1 12690 Recessed floor mats 16 Aug 00 ---- 16 Aug 00 4 change of manuf.
05 10155 Toilet compartments 30 Nov 99 - 30 Nov 99 3 -
05-R1 10155 Toilet compartments 7 Jan 00 7 Jan 00 4
05-R2 10155 Toilet compartments 21 Feb 00 ---- 21 Feb 00 2 ----
05-R3 10155 Toilet compartments — color samples 25 Feb 00 28 Feb 00 1
05-R4 10155 Toilet compartment, hardware confirmation 19 June 00 ---- 20 June 00 1 ----
06 04810 Masonry accessories 30 Nov 99 ---- 30 Nov 99 1 ----
07 15628 Chiller (ACC-1) 3 Dec 99 13 Dec 99 4 -—--
07 15835 Hot water heaters (UH-1) 3 Dec 99 - 13 Dec 99 1 -
07 15835 Cabinet heaters (CH-1 thru' CH-7) 3 Dec 99 ---- 13 Dec 99 2 ----
07-R1 15628 Chiller (ACC-1) 17 Jan OO - 25 Jan 00 2 -
08 15845 VAV bhoxes 3 Dec 99 13 Dec 99 4
08-R1 15845 VAV boxes 17 Jan OO 25 Jan 00 2
09 05120 Embeds, angles & anchor bolts — area A 7 Dec 99 cta (s) 22 Dec 99 2 ----
10 09511 Acoustical panel ceilings 8 Dec 99 -—-- 9 Dec 99 1/2/3/4 ----
10-R1 09511 Acoustical panel ceilings 17 Jan 00 - 19 Jan 00 1/4 no custom pattern
10-R1a 09511 Acoustical panel ceilings 28 Jan 00 - 28 Jan 00 2 pattern & contact
10-R2 09511 Acoustical panel ceilings 17 Feb OO 17 Feb 00 1
11 03300 Rebar — areas A & B and misc. 8 Dec 99 cta (s) 15 Dec 99 2
12 08700 Finish hardware 13 Dec 99 14 Dec 99 2
12 08720 Door operators 13 Dec 99 ---- 14 Dec 99 2 ----
13 08305 Access doors 15 Dec 99 ---- 16 Dec 99 2 -
14 10520 Fire protection specialties 15 Dec 99 16 Dec 99 1 missing samples #4/6
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SUBMITTAL  CSI DivisioN DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
15 10801 Toilet & bath accessories 15 Dec 99 - 16 Dec 99 2 -
15a 10801 Toilet & bath accessories 10 Jan 00 11 Jan OO 2 follow-up
15-R1 10801 Toilet & bath accessories 26 June 00 ---- 27 June 00 1 follow-up
16 10190 Cubicle curtains & track 15 Dec 99 ---- 16 Dec 99 4 wrong fabric
16-R1 10190 Cubicle curtains & track 17 Jan OO 18 Jan OO0 2 ----
17 05210 Steel joists 16 Dec 99 cta (s) 30 Dec 99 2 -
17 05310 Steel deck 16 Dec 99 cta (s) 30 Dec 99 2
18 15990 Testing, adjusting & balancing 16 Dec 99 30 Dec 99 1
19 15854 Air handling units (AHU-1, 2, 3 & 4) 16 Dec 99 - 3 Jan OO 2 -
20 15932 Registers, grilles & diffusers 16 Dec 99 - 30 Dec 99 2
21 08361 Sectional overhead doors 20 Dec 99 20 Dec 99 214 trolley type
21-R1 08361 Sectional overhead doors 17 Jan 00 - 17 Jan 00 4 trolley type
21-R2 08361 Sectional overhead doors 11 Feb 0O 15 Feb 0O 1 operators
22 02511 Asphalt mix design 20 Dec 99 engr inc 7 Jan 00 1
23 10653 Fire rated operable panel partition 21 Dec 99 ---- 22 Dec 99 2 ----
24 04810 Unit masonry -- prefaced concrete units 21 Dec 99 - 22 Dec 99 N/A preliminary
24a 04810 Unit masonry -- prefaced concrete units N/A - 29 Mar 00 1/4 -
24-R1 04810 Unit masonry — grout/mortar mix 15 Aug 00 -—-- 15 Aug 00 2/4 -—--
25 15140/15181 Domestic water piping/hydronic piping 29 Dec 99 -—-- 30 Dec 99 1/2/3/4 RFI 09
25-R1 15140/15181 T-drill certification 31 Mar 00 - 7 Apr 00 1 -
26 15440 Plumbing fixtures 29 Dec 99 - 6 Jan 00 1/2/4 RFI 47 & sub. 15.
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27 08410/08800 Aluminum entrances/glazing 29 Dec 99 - 30 Dec 99 preliminary -
27a 08410/08800 Aluminum entrances/glazing 21 Jan OO - 24 Jan 00 4 follow-up
27-R1 08410/08800 Aluminum entrances/glazing 15 Feb OO 15 Feb 00 1/4
27-R2 08410 Aluminum storefront — sealant colors 29 Feb 00 ---- 29 Feb 00 2 product change
27-R3a 08410 Aluminum storefront — hardware 6 Mar 00 13 Mar 00 N/A preliminary
27-R3b 08410 Aluminum storefront — hardware 15 Mar 00 ---- 16 Mar 00 N/A preliminary
27-R3c 08410 Aluminum storefront — panic hardware 16 Mar 00 21 Mar 00 N/A preliminary
27-R3d 08410 Aluminum storefront — panic hardware 30 Mar 00 - 30 Mar 00 N/A preliminary
27-R3e 08410 Aluminum storefront — panic hardware 30 Mar 00 30 Mar 00 N/A preliminary
27-R3f 08410 Aluminum storefront — exit hardware 11 Apr OO - 11 Apr OO N/A preliminary
27-R3g 08410 Aluminum storefront — exit hardware 17 Apr 00 17 Apr 00 N/A preliminary
27-R4 08410 Aluminum storefront 16 June 0O - 20 June 00 4 ----
27-R4a 08410 Aluminum storefront (Informal confirmation) 15 August 00 15 August 00 2 verbal only
27-R5 08410 Aluminum storefront (concealed closer) 25 July OO ---- 27 July 00 2 ----
28 15430 Plumbing specialties 29 Dec 99 - 6 Jan 00 1/3/4 -
28-R1 15430 Plumbing specialties (FD-3 & PMV-1) 25 Feb 00 - 2 Mar 00 4
28-R2 15430 Plumbing specialties (FD-3 & PMV-1) 6 Apr 00 - 7 Apr 00 1/2 ----
29 15485/15486 Medical gas piping/medical gas equipment 29 Dec 99 ---- 7 Jan OO 1/4 ----
29-R1 15485 Medical gas piping — testing & verification 10 Feb OO ---- 25 Feb 00 1 -
29-R2 15485/486  Medical gas systems 15 Feb 0O - 25 Feb 00 1 -
30 07814 Skylights/canopy 3 Jan 00 cta (s) 20 Jan OO 2 -
31 02955 Site furnishings 4 Jan 00 - 5 Jan OO 2 -
31-R1 02955 Site furnishing — finish 27 June 00 - 27 June 00 1 -
32 15886 High efficiency filters (HEF 3, 4) 6 Jan 00 ---- 7 Jan OO 1 -
33 15820/891/932 Duct acc./high eff. take-offs/louver colors/louvers 6 Jan 0O -—-- 10 Jan OO 2 ----
34 15853 Intake hoods, relief hoods, wall fan, exh. fan 6 Jan 00 ---- 11 Jan OO 1 ----
35 08265/08550 Wood framed glass doors/alum-clad windows 7 Jan 00 - 7 Jan OO 2 ----

3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 28.08.00
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SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
36 06402 Interior architectural woodwork 10 Jan 00 - 11 Jan OO0 preliminary
36 (2) 06402 Interior architectural woodwork 10 Jan OO ---- 18 Jan 00 2 same as above
36a 06402 Interior architectural woodwork 17 Jan 00 18 Jan 00 2 follow-up
36b 06402 Interior architectural woodwork — samples 18 Jan 00 - 26 Jan 00 2 follow-up #2
36¢ 06402 Interior architectural woodwork — HPL 24 Jan 00 - 28 Jan 00 2 follow-up #3
36d 06402 Interior architectural woodwork — HPL-2 2 Feb 00 - 11 Feb OO 2 follow-up #4
37 08331 Overhead coiling doors 17 Jan OO0 ---- 17 Jan OO 4 ----
37a 08331 Overhead coiling doors, follow-up 1 Feb OO N/A 5 from Limestone
37b 08331 Overhead coiling doors, follow-up 2 7 Feb 00 - 7 Feb OO0 5 information
37-R1 08331 Overhead coiling doors 22 Mar 00 cta (e) 31 Mar 00 214 -
38 15122/185/186/446/453 Meters, gauges, & pumps 17 Jan 00 ----  (26) 28 Jan 00 1/214
38-R1 15185 Pumps (HWP-1 & 2) 25 Feb 00 2 Mar 00 1
39 05120 Structural steel — area A 17 Jan 00 cta (s) 28 Jan 00 3 ----
39-R1 05120 Structural steel — area A 28 Feb 00 cta (s) 13 Mar 00 2 plus canopy
39-R2 05120 Structural steel — area A (NOT FOR REVIEW) 27 June 00 ---- N/A 5 direct from WMK
40 10265 Corner guards & handrails 17 Jan 00 ---- 17 Jan OO 2 ----
41 15081/15083 Duct & pipe insulation 17 Jan 00 ---- 25 Jan 00 1 -
42 05120 Structural steel — area A, part 2 17 Jan 00 ---- 28 Jan 00 3 see #39-R1
43 16511 Interior lighting 14 Jan 00 cta (e) 1 Feb OO 1/2/14 from M&M/clar. #11
43-R1 16511 Interior lighting (fixtures 5B and 1C) 5 June 00 cta (e) 19 June 00 2 ----
44 16140 Wiring devices 14 Jan 00 cta (e) 1 Feb OO 1/2 direct from M&M
45 05400/09255 Cold formed metal framing/light gauge studs 21 Jan 0O cta (s) 28 Jan 00 1/213/4 some 09255 (#50)
45-R1 09255 Deflection track 12 June OO ---- 12 June 00 1/4 ----
45-R2 09255 Control joints 27 June 00 ---- 27 June 00 2 -
46 05120 Structural steel — area B, imbeds 21 Jan OO cts (s) 28 Jan 00 2 -
47 01300 Submittal register 21 Jan OO - 24 Jan 00 5 -
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48 02070 Demolition plan 21 Jan 00 24 Jan 00 4
48-R1 02070 Demolition plan 4 Feb 00 - 15 Feb 00 4 ----
49 11700 Medical equipment, x-ray viewers 21 Jan OO ihs 31 Jan OO 2 -
49a 11700 Medical equipment, ice machine 28 Jan 00 ---- 31 Jan OO0 1 -
49-R1 11700 Medical equipment, x-ray viewers — sample 3 Mar 00 - 13 Mar 00 1 -
50 09255 Gypsum board & joint treatment 25 Jan OO ---- 25 Jan 00 1/2/14 also see #45
50a 09255 Gypsum board -- corner bead 1 Feb OO 2 Feb 00 2
50-R1 09255 Gypsum board -- corner bead 11 Feb OO ---- 15 Feb OO 5 ASTM confirmation
50-R2 09255 Gypsum board - security mesh 28 Feb 00 28 Feb 00 2
50-R3 09255 Gypsum board — change of product 29 Feb 00 ---- 29 Feb 00 2 James Hardie board
51 07210 Building insulation & vapor retarder 25 Jan 00 - 25 Jan 00 1/2/3/14 ----
51-R1 07210 Building insulation — accessories 8 Feb 00 ---- 15 Feb OO 1/4 no recycled content
51-R2 07210 Building insulation 22 June 00 ---- 27 June 00 1 recycled content
52 02520 Concrete mix design (3000 psi) 25 Jan 00 eng inc. 22 Feb 00 2 also see #95
53 03300 Concrete mix design (4000 psi) 25 Jan 00 cta (s) 28 Jan 00 3 structural concrete
53-R1 03300 Concrete mix design (4000 psi) 18 Feb 0O cts (s) 29 Feb 00 3 submitted 3500 psi
53-R2 03300 Concrete mix design (4000 psi) 21 Mar 00 cta (s) 22 Mar 00 1 also see #69
54 06100 Gypsum sheathing/ sheathing tape/felt 27 Jan OO0 === 31 Jan OO 2 -—--
55 09900 Painting 1 Feb 00 - 2 Feb OO 2 -
56 16139 Cable trays 31 Jan OO cta (e) 1 Feb OO 1 direct from M&M
57 16475/442/715/740 Fuses/switchgear/telephone wiring/comm. & data 31 Jan OO0 cta (e) 1 Feb 00 1/2/4 from M&M/#59-R1
58 16482 Motor control center 31 Jan OO cta (e) 1 Feb OO 2 direct from M&M
59 16441 Switchboards 31 Jan OO cta (e) 1 Feb OO 4 direct from M&M
59-R1 16441 Switchboards (MDP, SDP, panelboards) 28 Feb 00 cta (e) 14 Feb 0O 1 -
60 05120 Structural steel, area A — canopy 4 Feb 00 cta (s) 11 Feb OO 4 see #39-R1
60-R1 05120 Structural steel, areas A & B — canopies 17 May 00 cta (s) 31 May 00 2 see #39-R1
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61 07410 Aluminum composite panels 16 Feb OO ---- 16 Feb 00 1 -
62 10425 Signs (exterior) 21 Feb 00 - 21 Feb 00 4 ----
62-R1 10425 Signs (exterior) 14 July 00 14 July 00 2 colors for SU
62-R1la 10425 Signs (exterior) N/A - 7 August 00 5 art for IHS logo
63 10350 Flagpole 23 Feb 00 28 Feb 00 2 -
64 04815 Unit masonry — glass block 25 Feb 00 ---- 28 Feb 00 1/4 ----
64-R1 04815 Unit masonry — glass block, samples 9 Mar 00 13 Mar 00 1/4 partial set
64-R2 04815 Unit masonry — glass block, samples 29 Mar 00 ---- 30 Mar 00 1/4 ----
64-R3 04815 Unit masonry — glass block, mortar mix 15 Aug 00 ---- 15 Aug 00 2 -
65 07210 Insulation — sound attenuation 28 Feb 00 28 Feb 00 1 -
66 02668/02669 Water mains/fire service mains/piping 28 Feb 00 eng inc 21 Mar 00 1 -
67 12511 Window shades 29 Feb 00 - 1 Mar OO0 1 e
68 09950 Wall coverings 13 Mar 00 15 Mar 00 1/4 from sub/suppliers
68-R1 09950 Wall covering — border product data 29 Mar 00 ---- 29 Mar 00 1/4 ----
68-R2 09950 Wall covering — samples 17 Apr OO0 17 Apr 00 1/4 samples only
69 03300 Concrete design mix (4000 psi) — 2™ 29 Mar 00 cta (s) 30 Mar 00 3 also see #53
70 15325 Fire protection 29 Mar 00 12 Apr 00 4
70-R1 15325 Fire protection 4 May 00 - 15 May 00 1 -
71 05500 Metal fence and gate 31 Mar 00 - 3 Apr 00 214 ----
71-R1 05500 Metal fence and gate 30 June 00 - 5 July OO 2 -
72 05120 Structural steel — area B 31 Mar 00 cta (s) 12 Apr OO 4 -
72-R1 05120 Structural steel — area B 26 Apr 00 cta (s) 10 May 00 2 direct from WMK
NOTE: Submittal 72-R1 was “reviewed” in a team setting with S&H, WMK, CTA, IHS, and LAO. Individual sets were marked.
A record set is to be prepared by WMK for issuing to all parties.
72-R2 05120 Structural steel — area B 19 June 00 cta (s) 20 June 00 5 “record set”

ReviEw CODES:
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SUBMITTAL  CSI DivisioN DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
73 05120/05210 Miscellaneous steel — area B 31 Mar 00 cta (s) 12 Apr OO 4 ----
74 15900 Temperature controls 6 Apr 00 12 Apr 00 214
75 15975 Variable speed controllers 6 Apr 00 ---- 7 Apr 00 1 -
76 15485 Medical gas certification 5 Apr 00 ---- 7 Apr 00 1 -
77 01300 Project schedule 14 Apr 00 - 17 Apr OO0 2 ----
78 15430 Yard hydrant 14 Apr 00 - 21 Apr 00 1 -
79 05521 Pipe railings -- Audiology 14 Apr 00 ---- 17 Apr OO0 2 -
80 07241 EIFS 17 Apr 00 - 17 Apr 00 1/4
80-R1 07241 EIFS 26 May 00 26 May 00 3
80-R2 07241 EIFS 19 June 00 - 20 June 00 4 -
80-R3 07241 EIFS 7 August 00 -—-- 7 August 00 1
81 05120/05210 Miscellaneous steel — exterior 5 May 00 cta (s) 17 May 00 2 pavilion, etc.
82 07532 Single ply membrane roofing 5 May 00 - 8 May 00 3 mech. fastened
AA 15990 Test and balance report 10 May OO - 15 May 00 4 ----
83 07160 Dampproofing 23 May 00 - 26 May 00 4 ----
83-R1 07160 Dampproofing 12 June 00 13 June 00 3
83-R2 07160 Dampproofing 22 June 00 - 27 June 00 1 -
84 03051 Concrete color additive 7 June 00 ---- 8 June 00 4 ----
84-R1 03051 Concrete color additive 13 June OO ---- 13 June 00 5 color charts
84-R2 03051 Concrete color additive 25 July OO ---- 25 July OO 2 samples
85 08550 Wood windows (vinyl clad) 7 June OO -—-- 8 June 00 4 -—--
85-R1 08550 Wood windows (vinyl clad) 26 June 00 27 June 00 4 -
85-R2 08550 Wood windows (vinyl clad) 25 July 00 -—-- 25 July OO 2 ----
86 05580 Metal column covers 12 June OO -—-- 16 June OO 4 -—--
86-R1 05580 Metal column covers 7 August 00 - 7 August 00 4 -

ReviEw CODES:
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87 05210/05310 Steel joists & deck — helistop 12 June 00 cta(s) 20 June 00 1 -
88 08720 Door operators 13 June OO0 -—-- 13 June OO 4 -—--
88-R1 08720 Door operators 25 July 00 - 25 July OO0 1/2 -
89 05120/05521 Structural & miscellaneous steel — helistop 21 June 00 cta(s) 26 July 00 2 -
20 09305 Exterior ceramic tile 17 July 00 ---- 17 July 00 2 ----
91 09451 Interior stone facing 17 July 00 17 July 00 2 sample only
92 07815 Plastic unit walkway canopies 3 August 00 7 August 00
93 09310 Ceramic tile 9 August 00 - 9 August 00 1/4 samples only, partial
94 02235 Gravel base course 10 August 00 eng inc 16 August OO -
95 02520 Concrete for curbs, gutters & sidewalks 10 August 00 eng inc 16 August 00 1 3000 psi
96 07532 Roof plan 17 August 00 ---- 23 August 00 3 see #82
97 14240 Elevator 22 August 00 cta(e)
o8 02821 Chain link fence (fabric) 24 August 00 ---- 24 August 00 1/4
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